



Strawman Analysis Schedule

1. June 9-21, 2008:
 - Complete First Benchmark (Dec 1994)
 - Any other model tests, & mods. from June 5-6 AWG.
2. July 15 - August 15:
First Delivery of SINEX files (2003.0 - April 2008).
3. September 15:
Second Delivery of SINEX files (1998.0 - 2003.0)
4. October 15 (or after IDS Workshop?)
Third Delivery of SINEX files (1993.0 - 1998.0)
5. December 15:
Fourth Delivery of SINEX files (Apr 2008- Oct 2008)
6. February 28:
Final Delivery of 2008 SINEX files (Nov - Dec 2008)



Issues

1. Does this schedule leave enough time for interaction between combination center and AC's?
2. Do the AC's have sufficient resources (time, computers) to meet this schedule?
3. Is the third delivery (1993-1998) reasonable, one month before the IDS workshop in November (Nice, France)?